

~~TOP SECRET~~

MONTHLY PROJECT STATUS REPORT
FOR MONTH OF
February 1952

1. CRYPTONYM ZRLYNCH (Also reported by EE)	2. DIVISION OR BRANCH SR/Baltic	3. COUNTRY(S) Latvian SSR	4. ESTIMATED COMPLETION PERCENT DATE	
5. PLAN <input type="checkbox"/> POLITICAL <input type="checkbox"/> ECONOMIC <input type="checkbox"/> PARAMILITARY <input checked="" type="checkbox"/> PENETRATION SUPPORT				
6. FINANCIAL MECHANISM <input checked="" type="checkbox"/> DIRECT <input type="checkbox"/> SUBSIDY <input type="checkbox"/> PROPRIETARY <input type="checkbox"/> PURCHASE OF SERVICES				
7. PHASE <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> OPERATIONAL <input type="checkbox"/> LIQUIDATING <input type="checkbox"/> TERMINATED				
8. FUNDING				
FY ALLOTMENTS TOTAL TO DATE	OBLIGATIONS CURRENT MONTH	FY OBLIGATIONS CUMUL. TO DATE	UNOBLIGATED BALANCE	
(See EE Report)				

9. NAME OF CASE OFFICER ROOM NO. EXTENSION SIGNATURE

2504 J 2538

10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)

a. Mission

To Penetrate Latvian SSR.

b. Accomplishments

There is now no possibility of joint dispatch operations with the British to spring into the Baltic States. The British plan to run a sea dispatch of three agents into Latvia in April. We are now planning for air dispatch of a team of Latvian agents now in training in Germany this spring. Plans are now being made for future training of Latvian agents to be conducted in the US.

DOCUMENT NO. **004**

NO CHANGE IN CLASS. ☐

☐ DECLASSIFIED

CLASS. CHANGED TO: TS S **01989**

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: **10/4/79**

REVIEWER: **[]**

CONFIDENTIAL

~~TOP SECRET~~

COPY 1 OF 6 Copies